
 

INTRODUCTION 

 

Illinois’ 139,930 mile network of state and local roads is the third largest in the nation.  Almost 

16,500 miles, including 2,169 miles of interstate roads, are under the state’s jurisdiction.  Of the 

26,429 bridges in Illinois, 8,232 are on the state system. 

 

The state highway system is very heavily used.  The Illinois highway network carries over 

108.9 billion vehicle miles of travel annually. Nearly 65 percent of that traffic is carried by the state 

highway system that constitutes only 12 percent of the total road miles and only 31 percent of all 

bridges. 

 

The state also has the third largest interstate highway system in the country, including three of the 

nation’s ten transcontinental routes that carry the most commercial vehicle traffic.  Illinois interstate 

highways account for about 2 percent of all road miles in Illinois but carry 29 percent of all traffic in 

the state. 

 

This For The Record annual report of accomplishments of the Illinois Department of 

Transportation’s (IDOT) highway improvement program details the improvements made to both the 

state and local highway systems.  The report details the status of each project published in the 

Proposed Improvements for Illinois Highways FY 2005 and lists projects added to the program and 

accomplished in addition to those originally published. 

 

IDOT’s mission of providing safe, cost-effective transportation for Illinois that enhances the quality 

of life, promotes economic prosperity and meeting environmental needs generates the following 

priorities: safety, mobility, preservation, efficiency and outreach.  These priorities are encompassed 

in the accomplishments in this report.   

 

IDOT is one of the most visible agencies in state government.  Its facilities affect nearly every 

citizen every day, and the quality and extent of the state highway system is crucial to the economic 

climate of the state.  The department’s programs, in terms of capital improvements, maintenance of 

the state’s road network and motorist services, capture the interest of elected officials, employers 

and citizens like no other state agency.  In order to provide a better understanding of the 

department’s programs and to remain accountable to the General Assembly, an annual program 

and a multi-year, project-specific program are published and widely distributed. 

 

The Proposed Improvements for Illinois Highways FY 2005 is part of Governor Blagojevich’s 

aggressive plan to create jobs in Illinois.  

 

 



  

This plan recognizes that transportation is vital to the economy and affects the state’s ability to 

effectively compete in the marketplace.  The strategic plan was developed to protect Illinois’ 

investment in the road and bridge system and keep Illinois moving forward by targeting resources to 

accomplish the following elements of the strategic plan.  They include: 

 

• Keep the acceptable level of roads and bridges between 90 percent and 93 percent. 

• Keep interstates in top quality condition. 

• Ease traffic congestion by improving highway capacity, traffic flow and intermodal projects. 

• Be an integral part of the Secretary’s Comprehensive Highway Safety Plan (CHSP). 

 

The accomplished FY 2005 program totals $1,539.6 million which includes $50.1 million 

appropriated by the General Assembly from the Road Fund for state assistance to local 

governments.  In the FY 2005 program, 919 miles were improved of which 96 percent were for 

preservation or modernization and 4 percent were for expansion.  

 

This annual report presents the record of accomplishment of the department’s proposed highway 

investments for FY 2005.  Part I is an accounting of projects contained in the department’s 

Proposed Improvements for Illinois Highways FY 2005 published in August 2004.  Part II contains a 

discussion of the department’s local benefit programs for FY 2005 including funds provided to local 

agencies and projects accomplished for the improvement of the local highway system. 

 



  

 

 

 

 

 

 

 

 

 

 

 

PART I: 
 

FOR THE RECORD – FY 2005 
 

PROGRAM OF PROPOSED IMPROVEMENTS 
 

FOR ILLINOIS HIGHWAYS 
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SUMMARY OF IMPROVEMENTS 
TO ILLINOIS HIGHWAYS – FY 2005 

 

Part I of the report is intended to meet the requirement for an annual For the Record report, which is 

required by Illinois Statue 20ILCS 2705/2705-200(c), with regard to the department’s Proposed 

Improvements for Illinois Highways FY 2005.  Part I contains four exhibits listing the projects along 

with maps of each district showing the improvements to the state highway system which were 

implemented during FY 2005.  These maps are located at the beginning of each district section in 

Exhibit A. 

 

The four exhibits are as follows: 

 

State System 

 

Exhibit A – Accomplished improvements to projects in the published program as well as projects 

carried over from the prior year and additions made to the program throughout the year on the state 

highway system during FY 2005. 

 

Exhibit B – Published program improvements to the state highway system that were not 

accomplished during FY 2005, with comments and the current status. 

 

Local System 

 

Exhibit C – Accomplished improvements to projects in the published program as well as projects 

carried over from the prior year and additions made to the program throughout the year on the local 

highway system during FY 2005. 

 

Exhibit D – Published program improvements to the local highway system that were not 

accomplished. 
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The published Proposed Improvements for Illinois Highways FY 2005 called for the construction or 

improvement of 721 miles of highways and 209 bridges.  The accomplishments, as shown in the 

following table, include 919 miles and 206 bridges constructed or improved. 

 

Published Program and Program Accomplishments 

 

    Published Program      Actual Accomplishments 

 Miles Bridges Miles Bridges 

State 490 108 589 107 

Local 231 101  330  99 

Total          721 209 919 206 

 

 

The comparison of the actual accomplishments to the published program miles and bridges to be 

improved is shown in the graph below. 
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The projects published in the Proposed Improvements for Illinois Highways FY 2005 total 

$1,511.4 million, including $1,159.9 million for improvements on the state system and $300.7 million 

for improvements on local highways.  In addition to the local published projects and included in the 

$1,511.4 million is $50.8 million provided for assistance to local agencies.  Due to budget 

restrictions, only $50.1 million was allocated to the local governments. 

 

 

FY 2005 PUBLISHED PROGRAM AND ACCOMPLISHMENTS SUMMARY 
($Millions) 

    
    
 Published Projects Percent  
 Program Accomplished Accomplished 
    

Published Program State System $1,159.9 $1,007.4 86.9 % 
    

Published Program Local System    $300.7    $172.4 57.3 % 
    

Local Assistance Program     $50.8      $50.1  
    

                                        Annual Program $1,511.4 $1,229.9 81.4 % 
    

Net increase to program due to carryovers 
and advances made throughout the year 

   

                                                State    $75.9   
                                                Local      $6.9   

    
Accomplished Projects Advanced or Carried 
Over after Publication, State System 

    $208.4  

    
Accomplished Projects Advanced or Carried 
Over after Publication, Local System 

    $101.3  

    
Adjusted Program and Accomplished Projects $1,594.2 $1,539.6 96.6 % 
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The Published Program is a document produced by the Department to show what the Department 

is intending to do during the year.  As circumstances come up throughout the year, changes are 

made to the published document.  The Program, after accounting for these changes, is called the 

Adjusted Program.   

 

The net increase to the Published Program, this is the net change for projects being carried over or 

advanced and projects being deferred or determined not needed, throughout the year was  

$82.8 million; $75.9 million for state projects and $6.9 million for local projects. The resulting 

Adjusted Program is $1,594.2 million.  Reappropriations are used to fund the net increase to the 

Published Program.   

 

During FY 2005, accomplished projects totaling $309.7 million were advanced or carried over to the 

program from the previous year.  This includes state system projects totaling $208.4 million, as part 

of Exhibit A, and local system projects totaling $101.3 million, as part of Exhibit C.  These projects 

are noted in Exhibit A and C with ADD for advances and C/O for carryovers.   

 

The table on the preceding page shows the actual award amounts of projects accomplished through 

the department's program during FY 2005. Including the $50.1 million for local assistance, the 

accomplishments total $1,539.6 billion, which is a 96.6 percent accomplishment rate compared to 

the adjusted program level.   

 

The method of calculating the accomplishment rate has changed this year.  In the past, we 

calculated this rate based on the original Published Program level against accomplished projects 

that included carryovers and advances.  We are now showing in the preceding table the rate of 

accomplishment of the published program and the rate of accomplishment of the adjusted program.  

Accomplished projects in the published program divided by the beginning published program level 

and program accomplishments in the adjusted program divided by the adjusted program level.   

 

Following is a graph showing the rate for FY 2005 as well as presenting data using the new method 

back to FY 2001. 
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State Fiscal Year 2001 2002 2003 2004 2005 
Published Accomplishments 
(Thousands) $1,930.9 $1,764.8 $1,768.6 $1,282.6 $1,229.9 
Adjusted Accomplishments 
(Thousands) $2,268.9 $2,181.2 $2,229.6 $1,763.9 $1,539.6 
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The accomplishment rate for the adjusted program in FY 2001 is 89.1% compared to 96.6% for    

FY 2005.  The headcount for the department went from 6,752 in FY 2001 to 5,749 in FY 2005, a 

reduction of 1,003 people.  Engineers went from 1,215 in FY 2001 to 1,068 in FY 2005, a reduction 

of 147.  This would indicate increased accomplishment with fewer people including engineers. 

 

In the FY 2005 program, $320.3 million of projects published were not accomplished for various 

reasons.  The $320.3 million contains $186.4 million on the state highway system and 

$133.9 million on the local highway system.  The state system projects are listed in Exhibit B.  After 

each project in Exhibit B, there is a specific explanation for why that project was not accomplished.  

Many of these projects will be rescheduled and funded in FY 2006, advanced to future programs or 

will be accomplished as part of other projects.  The local system projects are listed in Exhibit D. 

 

A graphic representation comparing the accomplishments for FY 2005 and the past four years is 

printed below.  FY 2001, 2002, 2003 and 2004 are part of the Illinois FIRST Program. 

 

 
 

Program Accomplishment for FY (2001-2005) 
($Millions) 

2,268.9 2,181.2 2,229.6

1,763.9

1,539.6 

0

500 

1000 

1500 

2000 

2500 

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 



 7  

State Highway System Program 

 

Construction and engineering contracts and land acquisition accomplishments for improvements to 

the state highway system totaled $1,215.8 million during FY 2005.  The accomplished projects are 

listed in Exhibit A. 

 

The published state system projects which were not accomplished during FY 2005 total 

$186.4 million.  This total includes $4.5 million scheduled for land acquisition, $36.2 million of 

engineering work and $145.7 million scheduled for construction and utility adjustments.  The 

reasons for the $186.4 million of programmed projects not being accomplished are addressed in 

Exhibit B.  The specific reason and disposition (carryover to the next fiscal year, carryover to a fiscal 

year two or more years away or deleted) are shown after each project not accomplished. 

 

Major State Construction Projects Accomplished During FY 2005 
 

District One   
   
I-80  Interchange reconstruction at I-55  $21,219,330 
   
I-80, I-94  Add lanes, interchange reconstruction, bridge replacement,      $23,990,173
I-294  reconstruction & retaining wall east of Tollway Oasis to 
  west of IL 83 (Torrence Ave) (EB & WB outside lanes) 
   
I-80, I-94  Add lanes, interchange reconstruction, bridge replacement, $73,581,781
US 6  reconstruction, retaining wall & grading/paving IL 83 to US 41 
   
I-94, I-90  Lighting & Surveillance 31st Street to I-57      $21,511,036
(Dan Ryan Expy)   
   
I-94, I-90  Reconstruction, ramp repair, retaining wall & add ramps      $66,149,967
(Dan Ryan Expy)  47th Street to 63rd Street 
   
I-94, IL 394  Add lanes, interchange reconstruction, bridge replacement,      $38,266,826
(Bishop Ford Expy)  reconstruction, retaining wall & bridge (new) south of  
  159th Street to south of Thorton-Lansing Rd (northbound) 
   
I-190  Bridge replacement at US 12/45 (Manheim Rd)      $13,278,851
(Kennedy Expy)   
   
IL 22  New construction, railroad grade separation, retaining wall,      $28,014,707
(Lake Zurich Rd)  traffic signal installation, railroad crossing construction west 

  

of US 12 (Rand Rd) to east of Beusching Rd (Bypass) 
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District Two   
   
I-39, US 51, US 20  Resurfacing, patching, stabilize shoulder & cold milling       $6,714,873
  north of Kishwaukee River Bridge to I-90 
   
IL 5  Grading, paving, & bridge (new) 52nd Avenue extension      $14,281,385
(Blackhawk Rd)   
   
IL 72  Resurfacing, intersection improvement, turning lanes &       $8,597,155
(Main Street)  culvert replacement Ash Street in Forreston to Mt Morris Rd 
 
   
District Three   
   
I-80  Ramp extensions, bridge replacement & lighting IL 351  $8,451,254
  interchange north of LaSalle 
   
IL 113  Curve corrections 0.6 mi north of Tower Road to 0.2mi         $1,836,095
  south of Tower Road 
   
   
IL 351  Resurfacing, cold milling, curb & gutter, storm sewer (new) $4,995,660
  & bridge removal/demolition Civic Road to 5th Street in 
  LaSalle 
   
District Four   
   
I-74  Light pole fabrication & lighting Sterling Avenue in Peoria       $4,552,471
  to Washington Street in East Peoria 
   
I-74  Reconstruction, interchange reconstruction, bridge    $120,902,408
  replacement, detour improvement, intersection improvement,  
   bridge (new), bridge widening, bridge painting, 
  culvert (new), culvert extension, culvert repair, retaining 
  wall & bridge removal/demolition Gale Avenue to Illinois 
  River in Peoria 
   
I-74 (EB)  Reconstruction, interchange construction, bridge       $31,134,216
  replacement, bridge new deck, bridge widening, bridge  
  (new), culvert repair & retaining wall TP&W RR to east of 
  Washington Street in East Peoria 
   
I-74  Resurfacing, bridge deck repairs & bridge deck        $7,072,631
  waterproofing Tazewell County Line to east of Carlock 
   
US 24  2.3mi of bituminous widening and resurfacing on US 24       $6,356,755
  including the replacement of the structure over Sugar Creek  
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District Five   
   
I-57  Resurfacing, ramp repair, underdrains & roadside safety $6,930,582
  US 45 at Neoga to Etna Road & US 45 at Mattoon to IL 16 
   
I-72, US 36  Resurfacing, thin concrete overlay & roadside safety $5,838,210
  Sangamon County Line to east of Harristown 
   
I-72, US 51, US 36  Resurfacing, thin concrete overlay, roadside safety &        $8,874,514
  bridge deck repairs east of Harristown to west of US 51 
   
IL 32  Bridge replacement & relocation over West Okaw River $2,486,107
  west of Lovington 
   
IL 49  Bridge replacement over Salt Fork Creek north of Homer       $1,337,473
   
District Six   
   
US 136, IL 94,  New construction, bridge (new) & interchange (new) 3 mi      $19,961,851
IL 336  south of Carthage (north of TR 239A) to 2 mi east of  
  Carthage (west of TR 198) 
   
IL 29, IL 104  New construction, bridge (new), bridge replacement,       $26,858,207
  culvert (new), traffic signal modernization, lighting,  
  sidewalks & culvert replacement 1.2mi south of Edinburg to  
  Cheney Street in Taylorville ; 0.5mi west of IL 29 to IL 29 in 
  Taylorville 
District Seven   
   
I-64  Resurfacing & thin concrete overlay Washington County $9,715,126
  Line to I-57 
   
I-64  Bridge deck overlay & bridge joint repair at Wabash River        $2,767,720
   
IL 1  Resurfacing IL 33 to Lawrence County Line        $1,739,989
   
District Eight   
   
I-55, I-70, US 40  Patching I-255 to 2.5 mi east of I-55/70/270 interchange        $2,363,509
   
I-270  Resurfacing County Ditch Bridge to West of IL 59        $3,784,698
   
IL 15, IL 13  Bi-Directional left turn lane Deerfield Court to IL 13/15 $3,198,579
  junctions in Freeburg 
   
IL 162  Add lanes, resurfacing & culvert repair west of Formosa        $6,210,191
  Road to US 40 in Troy 
   
McKinley Bridge  Bridge rehabilitation over Mississippi River in Venice      $44,565,481
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District Nine   
   
I-24  Resurfacing, ramp repair, underdrains, guardrail & thin      $13,746,369
  concrete overlay I-57 to US 45 at Vienna 
   
US 51  Bridge replacement over Drury Creek/IC Railroad 2.7 mi          $1,970,881
  south of Jackson County Line 
 
IL 14, IL 37  Resurfacing IL 37 (Benton Square) to Hamilton County Line        $1,302,564
N Main St   
Bailey Lane   
   
IL 146  Bridge replacement over Mississippi River in         $2,465,000
  East Cape Girardeau 
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Local Highway System Program 

 

These local projects are included in the Proposed Improvements for Illinois Highways FY 2005. 

IDOT provides the financing up front for local governments by letting the contracts with state funds 

and then bills the Federal Highway Administration (FHWA) for its 50 percent to 90 percent share as 

reimbursement for paid invoices.  The federal share varies depending on the particular federal 

funding program.  The local agencies are then billed for their 10 percent to 50 percent shares as the 

contracts are paid out or, in some cases, after the contract is complete.  This process is a significant 

benefit to local governments in Illinois since they only need cash for their share to reimburse IDOT 

for contractor payments.  Other direct state-aid to local governments is detailed in Part II. 

 

Improvements accomplished on the local highway system using federal, state and local funds 

during FY 2005 total $273.7 million, including $172.4 million for published projects and 

$101.3 million of projects carried over or added to the program.  These accomplished improvements 

are listed in Exhibit C.  Additions to the program are noted with an ADD, and carryovers are noted 

with a C/O in Exhibit C. 

 

The published local system projects that were not accomplished during FY 2005 totaled 

$133.9 million.  These projects are listed in Exhibit D. 

 

Major Local Construction Projects Accomplished During FY 2005 
 

District One   
   
63rd & Halsted  Reconstruction Morgan to Wallace & 59th Street to 67th $19,000,000
  Street 
   
Archer Avenue  Bridge rehabilitation over South Fork Branch Chicago $6,165,000
  River (Viaduct Rehab) 
   
Grand Avenue  Resurfacing Central Avenue to Lamon Avenue         $4,950,000
   
District Two   
   
6th Street  Reconstruction 5th Avenue to South State Street in         $1,998,710
  Belvidere 
   
Peoria Avenue  Bridge replacement over Rock River in Dixon        $6,500,949
   
Shannon Rte  Resurfacing IL 64 to IL 40 in Milledgeville        $2,162,947
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District Three  
   
US 51 Bus  Intersection improvement at Olive Street & Front Street in $500,000
Center Street  Bloomington 
   
Fell Avenue  Bridge Replacement over Sugar Creek North of Kelsey $1,178,320
  Street in Bloomington 
   
Tax School Road  Resurfacing IL 17 to FAS 365 (CH 1)            $600,248
   
District Four   
   
Cameron Road  Resurfacing South Main Street in Monmouth to 3.5 mi east $994,006
   
East Grant Street  Resurfacing Johnson Street to Candy Lane            $983,994
   
   
Vermont Road  Resurfacing CH 16 to CH 10         $1,031,345
   
District Five   
   
Champaign 
Avenue  Bridge replacement over IC Railroad in Mattoon $1,285,570
   
West Bridge Street  Resurfacing 0.8mi south of Deland to 1 mi west of          $1,099,645
 Monticello 
   
TR 291  Bridge replacement over Stony Creek 1 mi southeast of            $605,685
  Muncie 
   
District Six   
   
North Pittsfield Rd  Resurfacing I-172 to north city limits of Pittsfield            $785,616
   
Quarry Road  Resurfacing IL 29 to TR 164 $1,712,178
   
FAS 611 (Literberry   Bridge replacement over Conover Creek 6 mi northeast of $1,493,779
- Prentice Road)  Jacksonville 

 
   
District Seven   
   
Stanford Avenue  Reconstruction US 50 to North Avenue in Flora            $692,823
   
FAS 797 (CH 1)  Reconstruction Clay County Line to 1.8 mi north of             $892,267
  FAS 800 (CH 2) 
   
TR 139  Bridge replacement over Embarras River 2 mi west of            $668,314
  Falmouth 
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District  Eight   
   
CH 10  Bridge replacement over Hurricane Stream $789,075
   
Judith Lane  Reconstruction IL 3 to Falling Springs Road in Cahokia $747,597
   
Madison Street  Resurfacing 14th Street to 2nd Street in Madison            $675,593
   
District  Nine   
   
Cleveland Street  Reconstruction Van Buren Street to Cherry Street $946,741
   
New Lake Road  Bridge replacement over West Frankfort City Lake 0.9 mi            $914,852
  south of IL 149 
   
Old Metropolis Rd  Resurfacing IL 146 to 3.5 mi south            $743,807
   
   

 

 


